



EUROPEAN COMMISSION

DIRECTORATE-GENERAL FOR AGRICULTURE AND RURAL DEVELOPMENT

Directorate I. Legal, institutional and procedural matters

I.4. Adoption procedures, committees, expert groups and civil dialogue groups

Indicative timeline for the adoption of

C4 – Reform 1st batch

COMMISSION IMPLEMENTING REGULATION laying down rules for the calculation of indicators set out in REGULATION (EU) .../...(SPR) (PLAN/2021/12548)

Estimated document length: (+/-10 pages DGT count)
Type of adoption procedure: Urgency written procedure
Contact C.4: Antonino CAMINITI

Steps towards adoption	Indicative deadlines
Political validation in Decide Planning (via I.4)	Planned
Pre-consultation with LS (I.1)	Ongoing - in parallel to MS consultations – has to be finalized before ISC launch
Discussions with Experts group for monitoring and evaluating the CAP (where IAs are also discussed currently)	25 October
Circulation of <i>e-signatory</i> to initiate ISC (signature Director-General)	26 - 28 October
Comments from MS	26 – 28 October
ISC in Decide (standard)	29 October a.m. – 15 November (10 working days)
Finalization post ISC	16 – 17 November
Sending to DGT (translation +/- 10 workings days)	18 November
Sending post-ISC version to MS in view of new GREX (<i>Expert Group On The Implementation Of The Cap Strategic Plans Regulation</i>)	18 November
Consultation of the new GREX	23 November



EUROPEAN COMMISSION
 DIRECTORATE-GENERAL FOR AGRICULTURE AND RURAL DEVELOPMENT

Directorate I. Legal, institutional and procedural matters
I.4. Adoption procedures, committees, expert groups and civil dialogue groups

<p>Sending final IA to MS prior to vote to all the (old) Committees concerned, knowing that the new Committee is not yet created (respect of 14 days rule) This sending to MS must be annotated, to announce the new Committee meeting and to explain that it will be immediately followed by a written consultation (vote)</p>	24 November
Publication in the OJ of the Reform Proposals (signature & adoption foreseen 02/12)	3 December at the latest (tbc by Council asap)
Setting up the new Committee in the Register	6 December
Meeting of the <u>new Committee</u> (Common Agricultural Policy Committee)	8 December
Start of the written vote	9 December
End of the written vote	13 December
Circulation of <i>e-signatory</i> for adoption (signature Director)	14 December
Submission via Decide by I.4 <u>and</u> CABINETS agreements	15 December
Handling by the SG	16 December
Launch of the urgency written procedure by SG	17 December
Adoption via urgency procedure in agreement with President's Cabinet	21 December
Publication in the OJ	The last OJ in December (30/12, <u>tbc if feasible</u>)

Last update: 21.10.21 (sa)